COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2021

ESTI MATE SUMVARY 09: 33: 26
CONTI D C22845 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.5 DAYS TI ME ALLOW 140 WORK DAYS
US 85: SOUTH OF PLATTEVILLE NB & SB PERCENT TIME:  55.36 ORI G TIME ALLOW 140 WORK DAYS
PRQJECT NO. NHPP0853- 114
US 85: SOUTH OF PLATTEVI LLE NB & SB
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 04/19/2021
3609 N. COUNTY ROAD 13 DATE LET 02/ 04/ 2021 DATE WORK BEGAN  04/19/2021
DATE AWARDED 02/ 19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/02/2021 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,598, 000. 42 PARTI Cl PATI NG $ 4,331, 239. 22 $ 248, 014. 80
AWARD PRQIECT AMT: $ 6,421,280.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 57.00% TOTAL EARNI NGS 4,331, 239. 22 248,014. 80
FUNDS AVAI LABLE: $ 3,266, 761.20 STOCKPI LED MATERI ALS 84, 302. 30 84,302. 30
GROSS EARNI NGS 4,415,541, 52 332, 317. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 96, 319. 20 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,319, 222. 32 332,317. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,319, 222. 32 332,317.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 332, 317. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00015 Renmoval of Headwal | 2. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 525. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0015 202- 00090 *Renpval of Delineator 393. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 219, 150. 000 205, 316. 000
SY -2.000 -2.40
1.20000 205, 314. 000 246, 376. 80
0025 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 7,561. 000 7, 558. 000
Sy 3.000 37.50
12. 50000 7,561. 000 94,512. 50
0030 202-01000 Renoval of Fence 70. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
0035 202-01130 *Renoval of Guardrail Type 3 3, 975. 000 0. 000
LF 3, 654. 000 10, 962. 00
3. 00000 3, 654. 000 10, 962. 00
0040 202-01300 *Renoval of End Anchorage 7.000 0. 000
EACH 7.000 2,499. 00
357. 00000 7.000 2,499. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 336. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0046 203-01500 Bl adi ng CMO #02 40. 000 17. 000
HOUR 0. 000 0. 00
155. 00000 17. 000 2,635.00
0047 203-01597 Pot hol i ng CMO #02 40. 000 0. 000
HOUR 8. 000 2,160.00

270. 00000 8. 000 2,160. 00



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 206- 00000 Structure Excavation 515. 000 0. 000
cy 0. 000 0. 00
15. 50000 0. 000 0. 00
0055 206- 00065 Structure Backfill (FlowFill) 198. 000 0. 000
cY 0. 000 0. 00
165. 00000 0. 000 0.00
0060 207-00700 Topsoil (Onsite) 162. 000 0. 000
cy 0. 000 0. 00
14. 65000 0. 000 0. 00
0065 207-00704  Subgrade Soil Preparation 970. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0.00
0070 208-00023 *Erosi on Log (Type 3)(12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0075 208-00035 *Aggregat e Bag 820. 000 454. 000
LF 0. 000 0. 00
6. 30000 454. 000 2,860. 20
0080 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 216. 000 0. 000
HOUR 4.500 225.00
50. 00000 4.500 225.00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 4.500 450. 00
100. 00000 4.500 450. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 360. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00107 Rernoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 212-00700 *Organic Fertilizer 60. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0115 212-00701 *Conpost (Mechanical ly Applied) 13. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0120 212-00703 *Humat e 40. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0125 212-00704 *Mycorrhi zae 4. 000 0. 000
LB 0. 000 0.00
95. 00000 0. 000 0. 00
0130 212-00708 *Seedi ng (Native) Broadcast 0. 200 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0135 213-00150 *Bonded Fi ber Matrix 0. 200 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0140 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 40000 0. 000 0. 00
0145 304-06007  Aggregate Base Course (C ass 6) 21.000 0. 000
cY 0. 000 0.00
86. 00000 0. 000 0. 00
0150 304-06008  Aggregate Base Course (Class 6) (Special) 4, 366. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 700. 000 1, 482. 500
TON 39. 350 4,328.50

110. 00000 1,521. 850 167, 403. 50



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 403-05000 Hot M x Asphalt (Reflective Crack Interlayer) 5, 718. 030 5, 718. 030
TON 0. 000 0. 00
160. 00000 5,718. 030 914, 884. 80
0165 403-34761 Hot M x Asphalt (Grading SX) (75) (PG 70-28) 30, 900. 000 28, 540. 560
TON 119. 900 8,632. 80
72.00000 28, 660. 460 2,063, 553.12
0170 403-36761 Hot M x Asphalt (G ading ST)(75) (PG 70-28) 8, 950. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0175 420-00113 Geotextile (Drainage) (dass 2) 20. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0180 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0185 601-03000 *Concrete Cass D 6. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 602-00000 *Rei nforcing Steel 389. 000 0. 000
LB 0. 000 0. 00
4.10000 0. 000 0. 00
0195 603-50006 6 Inch Plastic Pipe 55. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0195 MATERI AL ALLOWANCE Pi pe, Plstc Snooth 0. 000
LF 55. 000 8, 800. 00
160. 00000 55. 000 8, 800. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 900. 000 0. 000
LF 3, 614. 000 91, 434. 20
25. 30000 3, 614. 000 91, 434. 20
0205 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 1. 000 1, 950. 00

1, 950. 00000 1. 000 1, 950. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0210 606-01370

0215

606- 02005

0220

607-01000

0225

612- 00101

0230

612-00102

0235

612- 00103

0240

614- 72875

0245

614- 73005

0250

614- 80385

0255

616- 23240

0255

C22845

22845-BID
NHPP0853- 114

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

Fence Barbed Wre with Metal

Post s

*Del i neat or

*Del i neator (Drivable Concrete Installation) (Type I1)

*Del i neat or

1)

*Loop Detector Wre

*Piezo (Electric) (Cass Il)

*Runble Strip

24 Inch Plastic Siphon Pipe

MATERI AL ALLOWANCE Pi pe, Plstc Snooth

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
3, 030. 00000
6. 000
EACH
3, 300. 00000
70. 000
LF
15. 00000
156. 000
EACH
120. 00000
153. 000
EACH
125. 00000
84. 000
EACH
135. 00000
300. 000
LF
8. 10000
2.000
EACH
3, 900. 00000
41, 412. 000
LF
0. 25000
590. 000
LF
170. 00000
LF

127. 97000
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ESTI MATE RUN 09/ 07/ 2021

9, 090

19, 800

75, 502

00

00

.00

.00

.00

.00

.00

.00

.00

.00

30

09: 33: 26

AMOUNT

9, 090

19, 800

75, 502
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00

.00

.00

.00

.00

.00

.00

.00

.00

30



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 616-30499 *Trash Guard Speci al 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0265 623-06900 Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0270 625-00000 *Construction Surveying 1. 000 0.730
LS 0. 060 1, 260. 00
21, 000. 00000 0.790 16, 590. 00
0275 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 639. 000 0. 000
GAL 0. 000 0.00
81. 00000 0. 000 0. 00
0285 627-00013 *Pavenment Marking Paint (H gh Build) 3, 000. 000 1, 909. 000
GAL 0. 000 0. 00
32. 40000 1, 909. 000 61, 851. 60
0290 627-30405 *Prefornmed Thernopl astic Pavement MarKking 687. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
16. 20000 0. 000 0. 00
0295 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 360. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 20000 0. 000 0. 00
0300 629-01031 Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0305 630-00000  *Fl aggi ng 2, 000. 000 1, 550. 750
HOUR 305. 500 9, 898. 20
32. 40000 1, 856. 250 60, 142. 50
0310 630-00007 *Traffic Control Inspection 120. 000 44.000
DAY 12. 000 1, 944. 00

162. 00000 56. 000 9, 072. 00
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PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-00012 *Traffic Control Managenent 140. 000 59. 000
DAY 16. 000 11, 232.00
702. 00000 75. 000 52, 650. 00
0320 630-00015 *Uniformed Traffic Control Coordination 20. 000 8. 000
HOUR 4. 000 44.00
11. 00000 12. 000 132.00
0325 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0.00
1, 620. 00000 2.000 3, 240. 00
0330 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0335 630-80341  *Construction Traffic Sign (Panel Size A) 98. 000 49. 000
EACH 0. 000 0.00
54. 00000 49. 000 2,646. 00
0340 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 28. 000
EACH 0. 000 0. 00
108. 00000 28. 000 3,024.00
0345 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
108. 00000 0. 000 0. 00
0346 630-80348 Const Info Sign CMO #02 5. 000 2.500
EACH 0. 000 0. 00
472.00000 2.500 1, 180. 00
0350 630-80355 *Portabl e Message Sign Panel 4.000 1.500
EACH 0. 000 0.00
2,700. 00000 1.500 4, 050. 00
0355 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 1.000 1, 100. 00
0360 630-80370 *Barrier (Tenporary) 800. 000 115. 000
LF 110. 000 5, 500. 00

50. 00000 225.000 11, 250. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0365 630-80380

0370

630- 80393

0375

630- 80520

0380

630- 85010

0385

630- 85041

0390

700- 70010

0395

700- 70012

0400

700- 70016

0405

700- 70018

0410

700- 70019

0415 700-70034

C22845

22845-BID
NHPP0853- 114

| TEM
DESCRI PTI ON
*Traffic Cone
*Stackabl e Vertical Panels

Mobi | e Pavenent Marking Zone

*| nmpact Attenuator (Tenporary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Uniformed Traffic Control

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

260. 000

EACH
11. 00000
136. 000

EACH
27.00000
4. 000

DAY
810. 00000
2.000

EACH
8, 500. 00000
100. 000

DAY
650. 00000
590, 000. 000

FA
1. 00000
240, 000. 000

FA
1. 00000
0.010

FA
1. 00000
150, 000. 000

FA
1. 00000
0. 010

FA
1. 00000
50, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE
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16.
74.
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4, 250.

10, 400.

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

09: 33: 26

AMOUNT

1, 320.

675.

8, 500.

48, 100.

00

00

.00

00

00

.00

.00

.00

.00

.00

.00
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PCN: 22845-BI D ESTI MATE RUN 09/ 07/ 2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0004 09: 33: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 7,483,080.42$ 280,397.10$ 4, 300, 621. 52
CAT NO0300 STRUCTURES

0425 202-00425 *Renoval of Bridge Railing 70. 000 35. 000
LF 35. 000 6, 300. 00
180. 00000 70. 000 12, 600. 00
0430 606-01400 *Transition Type BRLOM GR3 3. 000 0. 000
EACH 3. 000 21, 225. 00
7,075. 00000 3. 000 21, 225. 00
0435 606-11035 *Bridge Rail Type 10 MASH 59. 500 0. 000
LF 59. 500 24, 395. 00
410. 00000 59. 500 24, 395. 00

CAT 0300 CURRENT AMT  $ 58,220.00 $ 51, 920.00 $ 58, 220. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0440 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0445 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0450 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
6, 700. 00000 1. 000 6, 700. 00
CAT 0400 CURRENT AMT $ 56, 700. 00 $ 0.00% 56, 700. 00

PRQJECT TOTAL CURRENT AMI $ 7,598, 000.42$ 332,317.10% 4, 415,541. 52



